

Section 7.0

Construction

7.0 CONSTRUCTION

7.1 Phasing and Coordination

CHB has had several meetings with its abutters (Dana Farber Cancer Institute (DFCI), Brigham and Women's Hospital (BWH), Beth Israel Deaconess Medical Center (BIDMC), Longwood Galleria and MASCO) to discuss aspects of construction of the Main Building Expansion. CHB has completed the preliminary analysis of construction logistics including impacts on access and traffic along Binney Street and shared it neighboring institutions. CHB is scheduled to continue discussions with neighboring institutions over the next several months to ensure that concerns regarding construction impacts are addressed appropriately. CHB continues to examine all the issues with the assistance of its Construction Manager, Walsh Brothers, Inc., its architect, Payette & Associates, Inc., and its Civil Engineer, Vanasse Hangen Brustlin, Inc. CHB is confident that it will address the issues in a reasonable fashion. CHB will execute a mutually approved Construction Management Plan that will be vetted with both the BTD as well as its abutters.